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ESTIMATE RUN 12/05/2006

ESTIMATE SUMMARY 09:37:20

CONTID: C15160         ESTIMATE NO: 0008 PROG 2005

PCN: 15160-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME:

PROJECT NO: IM 0252-378                   

I-25 OVERLAY EAGLERIDGE NORTH

NAME OF ROAD: 25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/05/2006 DATE TIME STARTED 04/04/2006

1800 NORTH TAFT DATE LET 03/09/2006 DATE WORK BEGAN 05/10/2006

 DATE AWARDED 03/13/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,327,287.21 PARTICIPATING $ $ 280,339.34

AWARD PROJECT AMT: 4,933,605.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

88 WORK DAYS

WORK DAYS75

98.37%

86,676.19

280,339.34

280,339.34

280,339.34

$

$

$

$

5,240,611.02

0.00

5,240,611.02

0.00

5,240,611.02

-74,004.09

0.00

5,166,606.93

0.00

AMOUNT DUE 5,166,606.93 280,339.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,339.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.0
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 253,055.000 253,054.880

SY  0.000 0.00

1.55000 253,054.880 392,235.06

202-00240  
 

0010 CLEAN CULVERT 2.000 0.000

EACH 2.000 3,790.00

1,895.00000 2.000 3,790.00

202-04002  
 

0015 BLADING 8.000 8.000

HOUR 0.000 0.00

85.95000 8.000 687.60

203-01500  
 

0020 COMBINATION LOADER 20.000 20.000

HOUR 0.000 0.00

95.20000 20.000 1,904.00

203-01594  
 

0025 TOPSOIL 1,750.030 1,516.540

CY  233.490 4,179.47

17.90000 1,750.030 31,325.54

207-00205  
 

0030 *EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

7.80000 0.000 0.00

208-00002  
 

0035 *EROSION BALES (WEED FREE) 139.000 139.000

EACH 0.000 0.00

22.30000 139.000 3,099.70

208-00011  
 

0040 *SILT FENCE 872.000 872.000

LF  0.000 0.00

3.35000 872.000 2,921.20

208-00020  
 

0045 *EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.300 1,170.00

3,900.00000 1.000 3,900.00

208-00200  
 

0050 *RESET GUARDRAIL TYPE 3 3,988.000 3,987.500

LF  0.000 0.00

8.25000 3,987.500 32,896.88

210-01130  
 

0055 *SEEDING (NATIVE) 10.200 10.000

ACRE 0.200 400.00

2,000.00000 10.200 20,400.00

212-00006  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 10.200 0.000

ACRE 10.200 9,180.00

900.00000 10.200 9,180.00

213-00002  
 

0065 *MULCH TACKIFIER 4,080.000 0.000

LB  4,080.000 13,668.00

3.35000 4,080.000 13,668.00

213-00061  
 

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,440.000 0.000

SY  1,440.000 4,824.00

3.35000 1,440.000 4,824.00

216-00041  
 

0075 AGGREGATE BASE COURSE (SPECIAL) 4,105.000 4,104.700

CY  0.000 0.00

15.80000 4,104.700 64,854.26

304-09000  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 171.650 171.650

TON 0.000 0.00

82.15000 171.650 14,101.05

403-00720  
 

0085 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,164.890 35,164.890

TON 0.000 0.00

43.80000 35,164.890 1,540,222.18

403-34841  
 

0090 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,418.240 34,418.240

TON 0.000 0.00

51.05000 34,418.240 1,757,051.15

403-34851  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 21,343.000 21,343.000

GAL 0.000 0.00

2.10000 21,343.000 44,820.30

411-10255  
 

0100 CURB TYPE 6 (SECTION M) 3,293.000 3,293.000

LF  0.000 0.00

11.85000 3,293.000 39,022.05

609-60011  
 

0105 RUMBLE STRIP 77,210.000 77,210.000

LF  0.000 0.00

0.10000 77,210.000 7,721.00

614-80385  
 

0110 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.200 2,100.00

10,500.00000 1.000 10,500.00

625-00000  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

176,000.00000 1.000 176,000.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.200 2,400.00

12,000.00000 1.000 12,000.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 1,351.000 1,350.500

GAL 0.000 0.00

50.15000 1,350.500 67,727.58

627-00001  
 

0130 *EPOXY PAVEMENT MARKING 503.000 0.000

GAL 503.000 38,102.25

75.75000 503.000 38,102.25

627-00005  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 10,077.000 9,703.000

SF  374.000 4,263.60

11.40000 10,077.000 114,877.80

627-01001  
 

0140 *FLAGGING 2,403.000 2,138.000

HOUR 265.000 5,366.25

20.25000 2,403.000 48,660.75

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 90.000 75.000

DAY 15.000 835.50

55.70000 90.000 5,013.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 97.000 83.000

DAY 14.000 7,700.00

550.00000 97.000 53,350.00

630-00012  
 

0155 *FLASHING BEACON (SOLAR) 4.000 3.600

EACH 0.000 0.00

225.00000 3.600 810.00

630-80002  
 

0160 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

85.00000 1.800 153.00

630-80336  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400

EACH 0.000 0.00

12.00000 23.400 280.80

630-80341  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 65.700

EACH 0.000 0.00

16.70000 65.700 1,097.19

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 28.800

EACH 0.000 0.00

22.30000 28.800 642.24

630-80343  
 

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 456.000 410.400

SF  0.000 0.00

16.70000 410.400 6,853.68

630-80344  
 

0185 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

7,300.00000 1.800 13,140.00

630-80355  
 

0190 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

335.00000 3.600 1,206.00

630-80358  
 

0195 *DRUM CHANNELIZING DEVICE 110.000 99.000

EACH 0.000 0.00

22.30000 99.000 2,207.70

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 12.600

EACH 0.000 0.00

33.40000 12.600 420.84

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80364  
 

0210 *CONCRETE BARRIER (TEMPORARY) 600.000 540.000

LF  0.000 0.00

32.30000 540.000 17,442.00

630-80370  
 

0215 *TRAFFIC CONE 500.000 445.500

EACH 0.000 0.00

1.10000 445.500 490.05

630-80380  
 

0220 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

1,120.00000 1.800 2,016.00

630-85010  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE 45,154.780 0.000

F A 45,154.780 45,154.78

1.00000 45,154.780 45,154.78

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A QUALITY INCENTIVE PAYMENT 89,907.820 0.000

F A 89,907.820 89,907.82

1.00000 89,907.820 89,907.82

700-70025  
 

0255 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0425 F/A PARTNERING PARTNERING 2,498.620 2,498.620

F A 0.000 0.00

1.00000 2,498.620 2,498.62

700-70011  
 

0430 UNCLASSIFIED EXCAVATION (SPECIAL) (SPECIAL) EXIT 108 
NB OFF RAMP

47.000 47.000

CY  0.000 0.00

27.15000 47.000 1,276.05

203-00040  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 AGGREGATE BASE COURSE (CLASS 6) EXIT 108 NB OFF RAMP 38.000 38.000

CY  0.000 0.00

50.35000 38.000 1,913.30

304-06007  
 

0440 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) EXIT 108
NB OFF RAMP

36.680 36.680

TON 0.000 0.00

102.50000 36.680 3,759.70

403-34841  
 

0445 EMULSIFIED ASPHALT (SLOW-SETTING) EXIT 108 NB OFF RAMP 16.000 16.000

GAL 0.000 0.00

6.25000 16.000 100.00

411-10255  
 

0450 RESET GROUND SIGN EXIT 108 NB OFDF RAMP 4.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

210-00810  
 

0455 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT ON STRUCTURE 
K-18-F, K-18-D AND K-18-AB

16,000.000 0.000

DOL 15,366.960 15,366.96

1.00000 15,366.960 15,366.96

900-00006  
 

0460 ADDED ITEM (DOLLAR)/ MATERIAL COST INCREASE FOR BRIDGE
RAIL

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0470 ADDED ITEM (DOLLAR)/ UPGRADE FIELD OFFICE 
COMMUNICATION

2,500.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $248,408.63 4,721,592.08CURRENT AMT 4,790,233.64 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0270 *REMOVAL OF GUARDRAIL TYPE 3 4,193.000 4,192.040

LF  0.000 0.00

2.25000 4,192.040 9,432.09

202-01130  
 

0275 *REMOVAL OF END ANCHORAGE 54.000 54.000

EACH 0.000 0.00

122.55000 54.000 6,617.70

202-01300  
 

0280 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,487.310 2,391.510

CY  95.800 617.91

6.45000 2,487.310 16,043.15

203-00060  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,545.000 5,544.000

LF  0.000 0.00

17.70000 5,544.000 98,128.80

606-00301  
 

0290 *END ANCHORAGE TYPE 3D 17.000 17.000

EACH 0.000 0.00

400.00000 17.000 6,800.00

606-01340  
 

0295 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01370  
 

0300 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

700.00000 4.000 2,800.00

606-01380  
 

0305 *TRANSITION TYPE 3L 18.000 18.000

EACH 0.000 0.00

680.00000 18.000 12,240.00

606-01395  
 

0310 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

4,400.00000 4.000 17,600.00

606-01460  
 

0315 *END ANCHORAGE (NONFLARED) 17.000 17.000

EACH 0.000 0.00

3,200.00000 17.000 54,400.00

606-02003  
 

0320 *DELINEATOR (TYPE I) 316.000 0.000

EACH 0.000 0.00

16.70000 0.000 0.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 64.000 0.000

EACH 0.000 0.00

18.20000 0.000 0.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 32.000 0.000

EACH 0.000 0.00

19.70000 0.000 0.00

612-00003  
 

0335 *SIGN PANEL (CLASS I) 21.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00011  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0340 *SIGN PANEL (CLASS II) 208.000 0.000

SF  0.000 0.00

22.05000 0.000 0.00

614-00012  
 

0345 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 16.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

614-01583  
 

0350 *BARRICADE (TYPE 3 F-C) 2.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

614-80313  
 

CAT 0201 $617.91 228,461.74CURRENT AMT 246,395.90 $$

CAT NO0300 STRUCTURE 

0355 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 85.900 70.600

SY  15.300 4,362.80

285.15000 85.900 24,494.39

202-00503  
 

0360 *STRUCTURE EXCAVATION 283.000 133.000

CY  150.000 3,675.00

24.50000 283.000 6,933.50

206-00000  
 

0365 *STRUCTURE BACKFILL (CLASS 1) 163.640 163.640

CY  0.000 0.00

24.50000 163.640 4,009.18

206-00100  
 

0370 *DRILLED CAISSON (18 INCH) 160.000 160.000

LF  0.000 0.00

194.95000 160.000 31,192.00

503-00018  
 

0375 *BRIDGE EXPANSION DEVICE (0-2 INCH) 61.000 61.000

LF  0.000 0.00

150.40000 61.000 9,174.40

518-01002  
 

0380 *CONCRETE CLASS D (BOX CULVERT) 101.000 77.950

CY  23.000 18,630.00

810.00000 100.950 81,769.50

601-03030  
 

0385 *CONCRETE (PATCHING) 52.000 51.400

SF  0.000 0.00

100.00000 51.400 5,140.00

601-06150  
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PCN: 15160-BID    ESTIMATE RUN 12/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0008 09:37:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0390 *REINFORCING STEEL (EPOXY COATED) 12,315.000 11,215.000

LB  1,100.000 2,145.00

1.95000 12,315.000 24,014.25

602-00020  
 

0500 MOBILIZATION (WITHOUT AUTOPAY) CMO 9 K-18-D FIBER 
OPTIC

2,500.000 0.000

L S 2,500.000 2,500.00

1.00000 2,500.000 2,500.00

626-00100  
 

CAT 0300 $31,312.80 189,227.22CURRENT AMT 189,327.72 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0395 *REMOVAL OF BRIDGE RAILING 763.000 763.000

LF  0.000 0.00

8.65000 763.000 6,599.95

202-00425  
 

0400 *BRIDGE RAIL TYPE 3 196.000 196.000

LF  0.000 0.00

110.00000 196.000 21,560.00

606-10300  
 

0405 *BRIDGE RAIL TYPE 10R 676.000 676.000

LF  0.000 0.00

95.00000 676.000 64,220.00

606-11010  
 

CAT 0301 $0.00 92,379.95CURRENT AMT 92,379.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,450.00000 1.000 7,450.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

620-00012  
 

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 8,950.00CURRENT AMT 8,950.00 $$

PROJECT TOTAL 280,339.34 $ 5,240,610.99CURRENT AMT 5,327,287.21 $$


